
DAVIE WETLANDS PARK (VAN KIRK)

PROJECT
Overview

Project Location: Northeast Corner of SW 136th Avenue and SW 26th Street

Project Summary/Narrative: The Davie Wetlands Park project will construct this park based on the Florida 

Communities Trust (FCT and Broward County Grant Commitments as directed at the FY2022 Vision and Goalsetting 

Meeting.  The park acreage is allocated as 55 acres of stormwater retention, 30 acres of wetlands and 30 acres of 

uplands.  The amenities will include an education center (modular), picnic pavilion, observation platform, parking, 

recreational and equestrian trails and educational signage.

Tentative Project Timeline:

Davie Wetlands Park Tentative Timeline (Updated 8/2022)

ACTIVITY
2022 2023

1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

1) WETLANDS MITIGATION BANK AGREEMENT (3/2022 - 12/2022)

2) WETLANDS AND UPLANDS DESIGN AND PERMITTING (1/2023 - 4/2024)

3) OFF-SITE IMPROVEMENTS DESIGN AND PERMITTING (1/2023-4/2024)

4) RECREATIONAL FACILITIES DESIGN AND PERMITTING (1/2023 - 4/2024)

5) CONSTRUCTION OF TRAILS AND BERM (5/2024 - 9/2024)

6) CONSTRUCTION OF OFF-SITE IMPROVEMENTS (5/2024 - 12/2024)

7) CONSTRUCTION OF WETLANDS AND UPLANDS (5/2024 - 4/2025)

8) CONSTRUCTION OF RECREATIONAL AMENITIES (3/2025 - 9/2025)

9/ GRAND OPENING (10/2025)

10) EDUCATIONAL ACTIVIITES (11/2025 AND CONTINUING)

ACTIVITY
2024 2025

1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12

2) WETLANDS AND UPLANDS DESIGN AND PERMITTING (1/2023 - 4/2024)

3) OFF-SITE IMPROVEMENTS DESIGN AND PERMITTING (1/2023-4/2024)

4) RECREATIONAL FACILITIES DESIGN AND PERMITTING (1/2023 - 4/2024)

5) CONSTRUCTION OF TRAILS AND BERM (5/2024 - 9/2024)

6) CONSTRUCTION OF OFF-SITE IMPROVEMENTS (5/2024 - 12/2024)

7) CONSTRUCTION OF WETLANDS AND UPLANDS (5/2024 - 4/2025)

8) CONSTRUCTION OF RECREATIONAL AMENITIES (3/2025 - 9/2025)

9/ GRAND OPENING (10/2025)

10) EDUCATIONAL ACTIVIITES (11/2025 AND CONTINUING)
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Project Budget/Expenditures:

Project Budget/Tasks: $16,680,206 Budget 

Project Status: The Town cleared the property of exotic vegetation in 2020 and preserved the 
existing wetlands and native vegetation.  In 2022, the Town received a proposal to develop a 
wetlands mitigation bank at this location. Town staff is currently negotiating an agreement for 
Town Council consideration.

Davie Wetlands Park (FY2022 3rd Quarter Report)

Funding Sources Budget Expenditures To Date
3rd Quarter 

Expenditures Remaining Budget Balance Notes

2021 Bond $              9,401,935 $                                    - $ - $                               9,401,935 FY2022 CIP

General Fund Reserves $              1,000,000 $                                    - $ - $                               1,000,000 FY2016 CIP

Capital Project Fund Reserves $              5,000,000 $                                    - $ - $                               5,000,000 FY2022 CIP

Tree Preservation Funds $                 600,000 $                                    - $ - $                                  600,000 FY2022 CIP

Parks and Open Space Impact Fees $                 678,271 $                        317,499 $ - $                                  360,772 FY2012 CIP

Totals $            16,680,206 $                        317,499 $ - $                             16,362,707 

Total Total 2021 Bond
Budgeted Actual Actual

• Site Clearing $317,499 $317,499 $0

• Building Components $558,000 $0 $0

• Site Components $1,617,000 $0 $0

• Site Landscaping $1,208,000 $0 $0

• Site Preparation $11,000,000 $0 $0

• Off-Site Improvements $650,000 $0 $0

• Contingency $1,329,706.97 $0 $0
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